SV 0312M (Calibration)

Proposed dates on Manus: 01Dec to 12Dec

Team:
e Troy Culgan
e John Glowacki

Manus Tasks:

Cal Kit box and equipment set up

Cal Kit checklist review

Instrument calibration

Instrument comparison

Calibrate WSI

Change out desiccant in all instruments to Envirogel
DS — APC UPS soft shutdown software installation?
K&Z trackers — automate time setting of solar tracker(ECR 00320)7?
COM line — install spare skyrad/calibration line
O Set up spare Brusag tracker on Cal stand?
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1. Send Cal kit

2. Send replacement radiometers

3. Send WSI calibrator

4. APC UPS soft shutdown software?

5. Send additional fiber and connectors for tracker?
6. Test Brusag trackers at Darwin and report

SV 0310M (tentative Calibration)

Proposed dates on Manus: 130ct to 240ct
(If Cal trip for Nauru is cancelled)

Team:
e Troy Culgan
e John Glowacki

Manus Tasks:

Cal Kit box and equipment set up

Cal Kit checklist review

Instrument calibration

Instrument comparison

Calibrate WSI

Change out desiccant in all instruments to Envirogel
DS — APC UPS soft shutdown software installation?
K&Z trackers — automate time setting of solar tracker(ECR 00320)7?
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9.

COM line — install spare skyrad/calibration line

10. Set up spare Brusag tracker on Cal stand?

Send Cal kit

Send replacement radiometers

Send WSI calibrator

APC UPS soft shutdown software?

Send additional fiber and connectors for tracker?
Test Brusag trackers at Darwin and report



